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1 Purpose 

 
This document includes the plan and activities that APLNG will undertake to ensure a smooth 
transition to the harmonised gas day by 6am (AEST) 1 October 2019 as required under Schedule 5, 
Part 6 of the National Gas Rules (NGR). 

2 Transition Plan – Out of Scope 

 
The following items have been identified as out of scope for this Transition Plan: 
 

(a) Action required for Operator’s of a Part 24 Facility. APLNG have exemptions in place for its 
pipelines as published on the AEMO website in the link below. 

 
https://www.aer.gov.au/wholesale-markets/pipeline-capacity-trading-and-day-ahead-auction/public-
register-of-capacity-trading-platform-and-day-ahead-auction-exemptions 
 
 

(b) Action required for Part 26 facilities for which APLNG is not the Operator, including relevant 
Part 26 facilities where APLNG holds a non-operated interest. 

 
(c) Actions required for the Natural Gas Services Bulletin Board (NGSBB). This has been covered 

by previous work with AEMO. 

3 Transition Plan – In Scope 

 
APLNG’s transition plan includes all steps necessary to allow the use the standard gas day for the 
nomination, scheduling and provision of services provided by means of its Part 26 natural gas facilities 
by 1 October 2019. 
 
A brief summary of activities is include: 
  

1. Changes to business practices required on 30 September to enable the transition to the 
harmonised gas day. 

2. Amendments to relevant existing Gas Day contracts. 
3. Reconfiguration of relevant meters connected to Part 26 Assets that APLNG operate.  

 
The assets operated by APLNG for which Part 26 applies are set out in the table 1: 
 

Production Facilities (GPF) Transportation Facilities 

Condabri North APLNG Mainline and Narrows Crossing 

Condabri Central APLNG Mainline Laterals 

Condabri South Combabula Spur Line 

Spring Gully Eastern Network Spur Lines 

Strathblane Gooimbah Pipeline 

Eurombah Creek Rolleston Spur Lines 

Taloona Strathblane GPF to Spring Gully GPF Line 

Peat Western Network Laterals 

Orana Yellowbank Spur Lines 

Talinga  

Reedy Creek  

Combabula  

Table 1: APLNG operated assets for Part 26 

https://www.aer.gov.au/wholesale-markets/pipeline-capacity-trading-and-day-ahead-auction/public-register-of-capacity-trading-platform-and-day-ahead-auction-exemptions
https://www.aer.gov.au/wholesale-markets/pipeline-capacity-trading-and-day-ahead-auction/public-register-of-capacity-trading-platform-and-day-ahead-auction-exemptions
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4 Transitional Arrangements for 30th September 2019 

 
APLNG will make the following arrangements on the last gas day prior to standard market timetable: 

4.1 Nominations and Scheduling 

 
All nominations submitted to APLNG are requested to be a 24 hour volume for September 30 and 1 
October 2019. APLNG will maintain ratable hourly flows in line with the nominated quantity for the  
shortened gas day from 24 to 22 hours. APLNG will manage the transition to the next gas day for 1 
October which will commence at 6am. APLNG notes that the 24 hour volume of gas nominated for the 
1 October Gas day will be brought forward from 8am to 6am which replace the 2 hours removed from 
the Gas day on September 30. All nomination’s (24 hour volumes) on days post 1 October will be taken 
to be nomination’s for a 24 hour gas day commencing at 6am. 

4.2 MDQ and Capacity 

Ratable production will not be adjusted during the 22 hour gas day. Customers will have rights to 
nominate a volume per hour equivalent to a standard gas day (MDQ/24), with that ratable supply to be 
shortened to account for a 22 hour gas day. Ratable flows will continue between 6am and 8am but will 
be accounted for under allocations for the next gas day (1 October 2019). 

4.3 Allocations and invoicing 

 
Quantities allocated to APLNG customers and Joint Venture partners on 30 September 2019 will be 
based on a 22 hour volume. The 2 hours from 6am to 8am will be accounted for in the next gas day (1 
October 2019). 

 
APLNG highlights that its customers and stakeholders will not suffer any incremental operational 
impacts with regards to each party’s rights to gas supply on the transition day or on the gas day post 
the transition. Invoices, allocations and payments will be adjusted as necessary to reflect the 
shortened gas day on 30 September 2019. However, the 2 hours removed from September 30 will 
effectively become the first 2 hours of the next gas day with ratable supply remaining constant during 
the transition.  

5 Commercial Transition to standard market timetable 

 
Transitional Arrangements for Old Gas Day Contracts 
 
APLNG will amend its Old Gas Day contracts (as defined in Schedule 5, Part 6 of the NGR). A high-
level view of APLNG’s plan is included below: 
 

• May/June 2019 – Review of NGR, Project planning and Contract analysis 

• July 2019 – engagement with stakeholders/customers and letters of amendment sent to 
relevant parties 

• August/September 2019 – Execution of agreements 
 
The plan above remains on track as at the date of this document. 
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6 Transition Plan - Meter Reconfigurations 

 
Metering Transition to use the standard market timetable 
 
In accordance with rule 678 (8) of Part 26 of the NGR, APLNG is conducting activities to reconfigure 
relevant metering equipment. An overview of status is included below, as at the date of this document 
all work is on track to be completed by 1 October 2019. 
  

• Meters other than those connecting to APLNG Pipelines. 
Currently all other metering in the upstream area of APLNG is on target to be 
transitioned to 6am gas day for 1 October 2019. 
 

• Custody Transfer Meter update 
 
Refer Appendix A for a table detailing APLNG Pipelines that interconnect with other Part 24 or Part 26 
Facilities 

7 Transition Plan – Updates and ongoing review 

 
Refer to the APLNG website for a copy of the transition plan. Any changes or updates to APLNG’s 
transition plan will be posted on the APLNG website. 
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Appendix A  

Meter Skid 
Locations 

OWNER 3rd Party 
Interface 

Transition Date Status Technical 
Contact 

SPRING GULLY 
GPF 

ORIGIN Jemena  6am 01/10/2019 On Track Steve Bryant 
Fred Khalil 

TALOONA GPF 
(PPL90) 

ORIGIN Jemena  6am 01/10/2019 On Track 

GOOIMBAH MS ORIGIN Jemena  6am 01/10/2019 On Track 

Orana ORIGIN Jemena  6am 01/10/2019 On Track 

Wandoan ORIGIN QGC / Shell  6am 01/10/2019 On Track 

Talinga MS04 ORIGIN Jemena  6am 01/10/2019 On Track 

Talinga PCF ORIGIN Jemena  6am 01/10/2019 On Track 

DDPS JEMENA -  6am 01/10/2019 On Track Steve Bryant 
Fred Khalil 

ML1A JEMENA -  6am 01/10/2019 On Track 

Wallumbilla Run 
9 

JEMENA -  6am 01/10/2019 On Track 

SGW JEMENA -  6am 01/10/2019 On Track 

TMS01 (or 05) JEMENA -  6am 01/10/2019 On Track 

Westgrove Junc 
(Jemena) 

JEMENA -  6am 01/10/2019 On Track 

Curtis Island CONOCO 
PHILLIPS 

-  6am 01/10/2019 On Track Michael Home 
Murty Palury 

Fairview SANTOS -  6am 01/10/2019 On Track Renato Bocxe 

Scotia SANTOS -  6am 01/10/2019 On Track 

Peat/Woodroyd APA -  6am 01/10/2019 On Track Russel Cooper 

 (RCWP) APA -  6am 01/10/2019 On Track 

Kenya JEMENA -  6am 01/10/2019 On Track Dan Usher 
Soheil Marefat 

Ruby Jo QGC / SHELL -  6am 01/10/2019 On Track 

 
 
 


