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1. Introduction 

1.1 Project Overview 

APLNG injection feasibility studies are a nominal two-year program designed to determine 
the technical and economic feasibility of injecting treated Coal Seam Gas water into Great 
Artesian Basin (GAB) aquifers. The program will focus on existing and proposed water 
treatment facilities (WTF) as these locations will be the future source of the water for injection 
(injectate). The investigation centres are: 

• Spring Gully 

• Talinga 

• Condabri Central 

• Reedy Creek 

The Talinga, Condabri and Reedy Creek sites are collectively called the Walloons Sites. 

The drilling and initial testing of trial injection and monitoring bores at Spring Gully was 
completed in early to mid 2011 and the treatment system fabrication is scheduled for 
completion in October 2011. The Spring Gully trials will be used to refine treatment system 
design and process for the Walloons Sites.  

During the studies, the feasibility of injecting into several prospective aquifers will be 
assessed. The program has been designed to maximise information gathering from regional 
monitoring bore drilling program and existing infrastructure. 

1.2 Project Objectives 

The primary objective of the aquifer injection feasibility studies is to assess the technical and 
economic feasibility of aquifer injection as a water management option. Assessing injection 
feasibility in advance of water treatment plant design may reduce ultimate WTF capacity. If 
injection is feasible in areas of poorer receiving water quality, a reduction in the brine stream 
from the WTF’s may be possible, with associated lower energy consumption and brine 
storage capacity/footprint. 

At the time of writing, the State Government is actively developing policy relating to the 
definition of numerous aspects of technical and economic feasibility. 

For the purposes of this assessment, technical feasibility will be defined as the ability to inject 
water into the target aquifer in compliance with regulatory conditions using commonly 
available treatment technologies and injection pressures common to the water industry. 

Economic feasibility will be defined as acceptable when compared with alternative water 
disposal options taking into account CAPEX and OPEX costs, regulatory requirements, 
existing investment in water management alternatives, and potential cost offsets such as 
make good costs. 
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1.3 Project Constraints 

Project constraints, listed in perceived order of concern, include: 

• Availability of CSG rigs to drill investigation and test bores; 

• Land access and compensation agreements; 

• Regulatory approval of injection under project Environmental Authorities, and the 
granting of Exclusion Decisions under the Water Supply (Safety and Reliability) Act 
2008; 

• Long lead item delivery within in program timeframe (treatment systems, inert casing 
etc); and, 

• The availability of water to inject, and the disposal of brine and pumping test water 
from testing program, particularly at sites remote from existing treatment and disposal 
facilities. 
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2. Project Scope 

The project scope comprises several components: 

• Hydrogeological and hydrogeochemical investigations and trial bore drilling and 
construction; 

• Surface infrastructure design, fabrication and commissioning; 

• Conducting injection trials; 

• Feasibility level design of full-scale injection systems;  

• Technical and economic feasibility assessment 

Subject to positive findings from each phase of the investigation, up to nine separate 
injection trials will be undertaken into three different aquifer across the four locations. 

3. Hydrogeological Investigations 

The project can effectively be divided into the following components: 

• Exploration activities 

• Treatment system design, fabrication and commissioning 

• Field trials 

• Regulatory approvals 

• Feasibility assessments 

The figure below (Figure 1) provides the general flow of work to undertake the feasibility 
studies: 
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Figure 1 Aquifer Injection Feasibility Studies Workflow 

 

Each risk assessment represents a hold point at which the decision to proceed to the next 
stage or cease further investigation will be made. This applies to each target aquifer in each 
location. 

Although regulatory approvals are shown after exploration activities, the applications will be 
made at the time of the field investigations to ensure that approvals do not impact on the 
overall program schedule. 

3.1 Desktop Assessment 

The purpose of the desktop assessment is to assess existing information in order to 
undertake a pre-feasibility assessment of injection potential. The desktop assessment for the 
Australia Pacific LNG aquifer injection studies has been completed through a review of the 
following data sources: 

• Literature search to establish relevant geology and hydrogeology of the gas fields; 

• Mapping of groundwater database bore locations with yield and water quality 
information for each aquifer; 

• Review of daily drilling records and testing from CSG well drilling to identify locations 
and zones of potential enhanced permeability; and, 
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• Identification of existing infrastructure and injectate sources to utilise for injection 
trials. 

The desktop assessment indicated that targets were generally formation based, with no 
specific sub-regional targets with the exception of the shallow aquifer in ATP606, where 
water quality appeared to be significantly poorer than surrounding areas, thus provided a 
potential target for high blend ratios. This site will be investigated through the drilling and 
testing of a monitoring bore in that location only. Should this indicate sufficient potential, 
further investigation may be undertaken at a later date. 

3.2 Exploration Activities 

The purpose of the exploration activities is to characterise subsurface conditions. Exploration 
will include the installation and testing of bores to determine the aquifers’ injection 
characteristics, specifically likely injection rates, hydrogeochemical properties, and continuity 
and variability of the aquifer that may affect the design and installation of an operational 
injection scheme. 

At each Walloons trial location (Talinga, Condabri, Reedy Creek) a primary site will be 
established for an injection trial. A secondary site will be drilled and tested for sub-regional 
characterisation of the aquifer at both Condabri and Reedy Creek. The locations of the 
primary and secondary sites are shown on Figure 2.Should an investigation stage (i.e. drilling 
of the coreholes, or test pumping of the trial hole) indicate poor injectivity potential, the next 
stage of testing may not proceed. For example, if the Hutton Sandstone at Condabri 
indicates poor prospectivity from the coring program, a trial injection bore hole may not be 
installed. 

Requirements of the individual components of the exploration program are provided in the 
following sections, with a summary of site specific activities in Appendix A. 
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Figure 2 Locations of Aquifer Injection Investigation Sites 

 

3.2.1 Drilling and Construction 

Drilling and construction of bores targeting the aquifer underlying the Walloons Coal 
Measures will be undertaken using CSG rigs under existing contracts managed through the 
Origin Drilling and Completions department. Shallow bores, targeting formations above the 
coal measures will be drilled by a waterbore drilling contractor. 

Trial injection bores will be located as close together as drilling rig layout allows. Where 
possible, all trial injection bores will be located on the same drillpad. 

Trial bores targeting the Hutton and Precipice Sandstones will be constructed of 7” glass-re-
inforced epoxy (GRE) lined carbon steel casing with inline stainless steel wirewound 
screens. Gubberamunda Sandstone trial injection bores will be constructed of GRE casing, 
and are likely to be constructed using a telescope technique, utilising smaller diameter 
stainless steel wirewound screens. Casing will be pressure cemented from the top of the 
screen interval to surface. Pressure testing and cement bond logs (CBL) will be run to ensure 
casing and grout integrity. Trial injection bores will be developed by pumping. 
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Observation bore construction will consist of pressure cemented casing to the top of the 
target formation and open hole in the target formation. The constructed diameter will be 
dependent on the drilling rig used. The openhole section will be cored, with samples 
submitted for physical, chemical and mineralogical analysis. Sufficient core will be selected 
to provide representative samples and to provide an understanding of variability within the 
aquifer. The selected core samples will be stored in an inert environment, i.e. under pressure 
in nitrogen and shipped to CSIRO laboratories. Remaining core will be stored at Weatherford 
Laboratories. Observation bores will be developed through a combination of airlifting and 
pumping, as appropriate. 

Where required, drill cuttings and core will be logged by an on-site hydrogeologist in 
accordance with the Origin Hydrogeological Logging Guidelines.  

Wireline geophysical logging will be undertaken on the Hutton or Precipice bores. This 
logging will comprise the following minimum suite (or equivalent): 

• Natural gamma 

• Calliper 

• Neutron 

• Density 

• Array Induction 

• Acoustic televiewer/formation image log (coreholes only) 

Drilling and construction of all bores would be in accordance with the P&G Act, Water Act, 
Minimum Standards for the Construction of Waterbores in Australia, and Origin Energy 
directives, as relevant.  

3.2.2 Fracture Pressures 

For the Hutton and Precipice Sandstones, fracture pressures will be determined from 
extended leak-off tests. Testing pressures will be determined by the grade of casing used in 
the bore completion or the capacity of the rig pumps, but are not expected to exceed 
5000PSI. The extended leak-off test will be undertaken at the final casing shoe, with fracture 
pressures extrapolated to overlying and underlying aquifers using geophysical and other 
inputs. 

Where the target aquifer is less than 100m deep, fracture pressures for the shallow aquifer 
will be estimated from the dry overburden pressure at the top of the screened interval, 
calculated based on laboratory bulk density results of core samples from that bore. 

3.2.3 Test Pumping 

Test pumping will be undertaken on all observation and test holes. The purpose of the test 
pumping is to remove drilling fluids and fines, to determine aquifer hydraulic parameters and 
for the collection of representative in-situ groundwater samples. The duration of the test 
pumping will be primarily driven by the ability to dispose of extracted water but also the need 
to observe a response in the observation bore for the calculation of storage parameters.  

During the testing of observation bores, water will be transported offsite using tankers, unless 
suitable, approved (by landholder or operations), on-site storage exists. Water from the 
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testing of trial bores will be directed to existing CSG water storage ponds (either pilot ponds 
or feed/brine ponds). 

Test pumping will comprise a minimum of a development phase and a constant rate test for 
observation bores, and for trial bores are to include a multi-rate test. Water will be 
transmitted to storage via temporary pipework. 

Field water quality (pH, EC, temperature, redox, dissolved oxygen) will be logged throughout 
the test pumping. A sample for laboratory analysis will be collected at the completion of 
testing of the observation bores, and a minimum of one sample per 24hours will be collected 
during longer term testing, collected from the pumping bore. 

Samples will be collected in new laboratory supplied containers (pre-dosed with 
preservatives) and will be submitted under chain-of-custody protocols.  

3.2.4 Laboratory Testing 

Water quality 

Samples for water quality analysis will be collected from observation and trial bores.  

Chemical water quality analyses will primarily be undertaken by Australia Laboratory 
Services (ALS). The minimum sampling suite comprises: 

• Physical Parameters – pH, electrical conductivity (EC), total dissolved solids, total 
suspended solids 

• Major Cations and Major Anions – calcium, magnesium, sodium, potassium, chloride, 
sulphate, bicarbonate, carbonate and total alkalinity  

• Minor Anions – bromide, fluoride, and iodide 

• Dissolved Metals and Metalloids – aluminium, boron, barium, cobalt, iron, 
manganese, molybdenum, selenium, silver, strontium, tin, arsenic, cadmium, 
chromium, copper, nickel, lead, zinc, mercury, and silica 

• Dissolved sulphide 

• Dissolved organic carbon  

• Total organic carbon 

• Nutrients – nitrate, nitrate and total phosphorous 

• Phenols and polycyclic aromatic hydrocarbons (PAHs) 

• Total petroleum hydrocarbons (TPH) and benzene, toluene, ethylbenzene and 
xylenes (BTEX) 

• Dissolved methane 

• Radionuclide’s (Gross alpha and beta) 

The laboratory will be National Association of Testing Authorities (NATA) accredited to 
undertake the analyses where appropriate. 
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Core Physical Testing 

Core samples will be collected during the drilling of the observation bores and will be 
submitted for one or more of the following physical tests: 

• Unconfined compressive strength; 

• Indirect tensile strength (Brazilian); 

• Dry density; 

• Vertical permeability; 

• Horizontal permeability; and 

• Porosity 

The number of samples per interval will be dependent on geological variability assessed from 
detailed geological logging, geophysical logging and total thickness of the target interval. 

Aquifer mineralogy (XRD) and chemistry (XRF) 

Core samples collected from the drilling of the observation bores and will be submitted for X-
ray Diffraction (XRD) analysis to assess mineralogical characteristics.  

Chemical composition of the aquifer matrix will be analysed in the field or core shed using a 
handheld X-ray Fluorescence (XRF) unit. Selected core samples will be also submitted for 
laboratory XRF analysis for quality control purposes.  

Microbiological analysis 

Samples for microbiological analysis will be collected for analysis during the testing pumping 
activities.  

Column testing 

With the exception of the Spring Gully trial, column testing will be undertaken through the 
collaborative GISERA alliance with CSIRO. Due to the gross similarities in the aquifer 
hydrogeochemistry, the column testing will not be undertaken for every target, rather will be 
applied to ensure representative coverage of all of the aquifers. Results will then be applied 
to remaining sites based on comparisons of whole rock geochemistry, mineralogy and 
aquifer water quality.  

3.2.5 Aquifer Monitoring 

The monitoring program associated with the injection trials will comprise two components: 

• Monitoring of injection and observation bores during testing; and, 

• Baseline sampling of landholder bores in the vicinity of the test prior to the 

commencement of field activities. 

Monitoring of the injection and monitoring bores during testing will comprise measurements 
of water level, extraction and injection rates, and water quality. Automated loggers may be 
utilised to assist in data collection.  
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All landholder bores on Australia Pacific LNG tenure within the calculated maximum 
hydraulic impact zone of the proposed pumping or injection test will be considered when 
establishing the monitoring program.  

3.2.6 Hydrogeochemical Modelling 

Two components of hydrogeochemical modelling will be undertaken: 

• Initial risk assessments to understand the potential risks associated with mixing the 
injectate with the native groundwater and the aquifer matrix. This will be undertaken 
using PHREEQC or similar hydrogeochemical modelling software and will be based 
on the laboratory results and anticipated water qualities of the injectate at each site. 

• Reactive transport modelling will be undertaken on the basis of the column test and 
field trial water quality results. This will be undertaken by CSIRO through the GISERA 
alliance. 

3.3 Treatment System 

The treatment philosophy is for engineering design to minimise the maintenance 
requirements operational costs of the injection system. Water treatment will be dependent on 
the characteristics of the receiving aquifer, which will be assessed as part of the trials 
program, and  anticipated the injectate quality for each of the trials. 

The post-treatment facilities (additional to RO treatment for the feed water) have been 
designed for the Spring Gully injection trial, and will form the basis for future treatment 
systems. The trials will inform decisions on refinement of post-treatment process. The Spring 
Gully Permeate Reinjection Plant (SGPRP) is currently scheduled for commissioning in 
September 2011.  

The control system for the SGPRP automatically incorporates  recycling of the water at 
various stages throughout the treatment process (preventing injection) if any of the monitored 
parameters are not within an specified range (set relative to the approved limits and the 
operational requirements of the equipment).  

A process flow diagram of the SGPRP is provided and further description of the process 
follows. 

  



Aquifer Injection Feasibility Studies 
        

 
             
   

    

commercial-in-confidence     Q-LNG01-95-MP-0146 
     
Australia Pacific LNG Pty Limited ABN 68 001 646 331 
Level 3, 135 Coronation Drive, Milton, Qld, 4064 
GPO Box 148, Brisbane, Qld, 4001 • Telephone (07) 3858 0280• Facsimile 1300 863 446 • www.aplng.com.au          13 

 

Figure 3 Post-Treatment Process Flow Diagram 

 

 

Cartridge Filtration 

Although the RO process removes all particulate matter, the potential exists for limited 
amounts of particulate matter to enter the permeate while it is stored in the permeate tank, 
which is vented to the atmosphere. The cartridge filter will remove any remaining particulate 
matter. 

Disinfection 

Disinfection of the permeate will be achieved through ultra-violet (UV) irradiation. The 
disinfection reduces biological risk associated with the RO permeate being temporarily stored 
in the permeate tank which is open to the atmosphere. Dual UV intensity monitoring ensures 
that the required dose rate is achieved. Failure of either UV unit will result in water being 
recyled to the feed pond.  

Degasification 

The degasification membrane system will utilise a vacuum pump and nitrogen gas sweep 
stream to lower the partial pressure of oxygen, drawing the oxygen out of solution across the 
membrane from the water. The degasification membranes are designed to reduce dissolved 
oxygen concentrations to less than 10 µg/L. 
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A separation tower will condense and separate water from the sweep stream prior to 
discharge to atmosphere where the nitrogen will remix with ambient air. The water from the 
separation tower will be discharged to the recirculation tank, which has a level float operated 
pump, discharging back to the Permeate Reinjection Buffer Tank, and an overflow which will 
run back to the feed pond. 

Oxygen Scavenger and Corrosion Inhibitor (Spring Gully only) 

Sodium erythorbate (C6H7NaO6), an anti-oxidant used in various foods, will be added (food 
grade, ≥99% purity) to the degasified permeate at a concentration entering the injection bore 
of 0.5mg/L. The purpose of this additive is to further reduce dissolved oxygen concentrations 
but also to inhibit the corrosion of the carbon steel bore casing. The sodium erythorbate is 
expected to be consumed in this process. 

Sodium erythorbate will not be used for the portable treatment plant used at the Walloons 
sites because of the use of GRE-lined casing in the injection bores. GRE is chemically inert 
to the constituents of the injectate and will therefore not be subject to corrosion. 

Injectate Monitoring 

Permeate will be continuously analysed for pH, dissolved oxygen (dual redundant), 
conductivity and temperature at the outlet of the degasification system, prior to injection. 
Should the parameters measured be outside of specification, automated isolation valves will 
redirect the water back to either the Permeate Buffer Tank via the recirculation line, or to the 
RO Plant feed pond, depending on the operational mode of the water treatment plant at that 
time.   

Generally, the same basis of design will be used for the trials at the Walloons sites, with key 
differences being: 

• The plant will be portable to facilitate trials at multiple locations; 

• The plant will have capacity to blend permeate and untreated water to a target water 
quality. The blend water will undergo pre-filtration and will join the treatment process 
upstream of the cartridge filter; 

• A portable reverse osmosis plant will be used where appropriate for the treatment of 
pilot water into permeate for blending to an acceptable water quailty; 

• A portable power supply for both the reinjection plant and the portable RO (where 
required) will be procured and commissioned; 

• Pilot ponds may require temporary divisions installed for management of brine from 
the portable RO. This will need to be constructed in accordance with the DERM 
(2011) Manual for Assessing Hazard Categories and Hydraulic Performance of Dams 
constructed as part of environmentally relevant activities pursuant to the 
Environmental Protection Act 1994 Version 1.1 Draft for Consultation 
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3.4 Regulatory Approvals 

Two levels of regulatory approvals are required for aquifer injection (both trials and ongoing). 
These are: 

• Environmental Authority (EA) conditions, administered through DERM; 

• Recycled water management plan approval or granting of an exclusion decision, 
administered through the Office of the Water Supply Regulator. 

3.4.1 Environmental Authorities 

EA ammendments have been submitted for Talinga, Combabula (including Reedy Creek), 
Condabri (granted) and Spring Gully (granted) incorporating conditions for the aquifer 
injection trials.  

3.4.2 RWMP/Exclusion Decisions 

The requirement for a recycled water management plan is triggered if there is a reasonable 
expectation that injection will materially impact a potable town water supply within in 
proximity to injection activities. If there is negligible risk of material impact, , an exclusion 
decision (with or without conditions) may negate the requirement for a RWMP. 

Initial modelling indicates that several potable water supplies may be within hydraulic impact 
zones of the injection trials, however injection rates and durations will be designed and 
managed to ensure that there is negligible risk of material impact. Numerical modelling has 
been undertaken to assess potential risks associated with water quality impacts to the town 
water supplies, and indicates that injection trial water quality impact zones will be confined to 
within several hundred meters of the trial bores only. 

Exclusion decision applications are made through the Office of the Water Supply Regulator 
(OWSR). They are currently not linked to the EA Application process. Information to be 
included in an application are (OWSR, 2010 Draft Guidelines for Recycled Water 
Management Plans and Exclusion Decisions): 

• Characterisation of the injection source water (raw and treated) – completed January 
2011; 

• Description of the treatment system and design objectives – completed January 
2011; 

• Modelling to assess hydraulic and water quality impact zones. 

The statutory review period for an exclusion decision is 60 days, but may be processed in a 
shorter period. However should additional information be required, the review period resets 
to 60 days from the provision of the additional information. Currently, exclusion decision 
applications will be submitted for injection trials as follows: 

• Spring Gully – February 2011, draft provided early July 2011; 

• Talinga – September 2011. 

• Reedy Creek –  October 2011; and, 

• Condabri – November 2011. 
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3.5 Field Trials 

3.5.1 Treatment Equipment Commissioning and Operation 

The treatment infrastructure at Spring Gully will be a permanent installation. The details 
below pertain to the Walloons trial sites. 

Trial bores will be located to minimise the need for movement of the treatment equipment 
between individual trial injection bores at the same site.  

Commissioning of infrastructure will be detailed in an Aquifer Injection Trials Commissioning 
Plan, which will include: 

• Pre-commissioning construction activities; 

• Mobilisation and commissioning of treatment and associated equipment; 

• Transfer of treatment equipment between sites; and, 

• Modification and installation of temporary brine storage facilities (where required). 

3.5.2 Trial Process 

Hydraulic and hydrogeochemical analysis of data collected at Spring Gully indicates that the 
capacity of the aquifer to take the water is greater than the flow capacity of the degasification 
plant, and that the risk of adverse geochemical reactions is low. Thus, it is anticipated that 
injection will continue for the duration of the trial (1 year). 

The Walloons trials will be dependent on the outcomes of the field investigations, however it 
is currently anticipated that injection will occur into each aquifer at a site sequentially, with 
the exception of an aquifer having a lower injection potential than that of the treatment 
system, in which case injection may be into two formations simultaneously. Should this 
occur, water quality will be matched to that of the better quality aquifer. It is assumed that 
trials on each bore at Condabri and Reedy Creek (where there are no existin water treatment 
plants to provide injectate) will continue for 30 to 60 days, but will be dependent on water 
availability. At Talinga, where there is an existing water treatment facility, the trial may 
continue for the duration of the EA condition (1 year).  

Injection will be carried out at a number of different rates, culminating with a maximum rate 
that does not exceed the allowable maximum pressure based on fracture pressures or the 
design capacity of the treatment plant. 

3.5.3 Data Collection 

The following data will be collected during the trials: 

• Injection rates and pressures; 

• Dissolved oxygen, electrical conductivity and pH of the injectate; 

• Waterlevels in observation bores; and, 

• Water quality of the injectate and in the aquifer as sampled in observation bores. 
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3.5.4 Data Analysis 

Data will be analysed to assess: 

• Change in performance of the injection bore; 

• Change in transmissivity of the aquifer due to potential clogging or dissolution of the 
aquifer matrix; 

• Changes in water quality in the aquifer; 

• Hydraulic parameters of the aquifer, including boundary conditions; 

• Extent of hydraulic impact; and, 

• Extent of water quality impact. 

The data analysis will be applied to assess potential treatment system and operational 
design considerations that may affect the feasibility of long term, full-scale injection. 

4. Community Engagement 

Community engagement will be undertaken in accordance with the Draft Groundwater 
Stakeholder Engagement Plan. The main components of the plan in terms of community 
engagement are: 

• The Groundwater Team will have a scheduled presence of at least 2 personnel 
between 3 and 5 days at the gasfields every three months, alternating between 
Roma/Spring Gully and Chinchilla/Talinga; 

• At least 4 weeks prior to these events, appropriate Brisbane based and regional 
internal stakeholders and representatives from local/state/federal government, 
NGO’s, contractors and local landholders will be contacted advising them of the 
scheduled visit and presentations, and calling for other engagement requests and 
requirements; and, 

• Co-ordination of invitations and engagement sessions will be jointly organised 
between the Groundwater Team, the Stakeholder Engagement Team, and the 
relevant Origin relationship managers. 

At a minimum, presentations regarding the aquifer inject trials program will be given at the 
scheduled visits. Site visits of injection facilities will be considered depending on access and 
safety requirements. 

Scheduled visits commenced in May 2011. 

5. Risk Management 

Prior to the commencement of any trial, a risk assessment will be conducted in accordance 
with the Australian Guidelines for Water Recycling: Managed Aquifer Recharge (July 2009). 
Public health / environmental risks under guideline include: 

• Pathogens; 

• Inorganic Chemicals; 

• Salinity and Sodicity; 
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• Nutrients; 

• Organic Chemicals; 

• Turbidity and Particulates; 

• Radionuclides; 

• Pressure, flow rates, volumes and levels; 

• Contaminant migration in fractured rock and karstic aquifers; 

• Aquifer dissolution and aquitard and well stability; 

• Impacts on groundwater –dependant ecosystems; and 

• Greenhouse gases. 

 

Non-assessable risks that will also be considered are: 

• Operational issues – clogging; and 

• Impacts on existing entitlement holders. 

Appropriate preventative measures will also be proposed and residual risk levels estimated. 
This risk assessment process will initially be undertaken at a desktop information for the re-
injection management plans and will revised following further investigation and detailed 
treatment system design, as outlined in Figure 1. 

Australia Pacific LNG has recently entered into the Gas Industry Social and Environmental 
Research Alliance (GISERA) with CSIRO. GISERA is intended to provide the CSG industry, 
government and the community with quality assured scientific research to better understand 
the social and environmental challenges and opportunities of the CSG industry. Long term 
risks to aquifer water quality and associated potential human health impacts, as well as 
operation risks associated with clogging, will be assessed as part of the following GISERA 
research projects: 

• Project 1: Understanding and quantifying the geochemical response to re-injection of 
CSG water permeates, brines and blends 

• Project 2: Understanding and quantifying clogging and its management during re-
injection of CSG water permeates, brines and blends 

• Project 3: High performance groundwater modelling for risk assessment and 
management option analysis of large scale injection schemes  
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6. Schedule 

The current project implementation schedule and progress is as follows 

• Spring Gully 

o Injection commenced 21 April 2012;,  

o Feasibility assessment currently underway 

• Condabri  

o All trial bores completed; 

o Testing underway, 

o Trials to scheduled to commence Q2 2013, following completion of trials at 
Reedy Creek (common treatment equipment). 

• Talinga 

o All drilling and testing completed 

o All approvals in place, however EA amendment required as some conditions 
not technically feasible 

o Trials currently scheduled to commence Q1 2013. 

• Reedy Ck 

o All drilling and testing completed 

o All approvals in place 

o Treatment system on site and currently undergoing commissioning 

o Trials scheduled to commence December 2012 
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7. Plan Preparation 

This plan has been prepared by the following team: 

Role Name Position Qualifications 
Relevant 

Experience 

Author Ryan Morris 
Senior 

Hydrogeologist 

BScHons 
(Geology) 

RPGeo 
(Hydrogeology) 

11 years 

Technical 
Review 

Andrew Moser 

Groundwater 
Manager 

Senior 
Hydrogeologist 

BSc (Applied 
Geology) 

RPGeo 
(Hydrogeology) 

21 years 
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Appendix A -  Site Specific Exploration Activities 
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