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Meeting Minutes 
 

Subject Pipeline Regional Community 
Consultative Committee – 
Dinner Meeting 

Date Monday 21st May  2012  

Venue Theodore Hotel Motel – 
Meeting room 

Time 
(Start/Finish) 

5.30pm for a 6.00pm start – 
8.30pm 

Facilitator Fleur Anderson  Recorded by Judy Green  

Attendees Vaughn Becker (VB) Community, Warren Middleton (WM) BSC, Daphne Donner 
(DD) Community, Doug Adams (DA) Community, Michael Ball (MB) BSC, Richard 
Cox (RC) Community, Graeme Hogarth (GH) APLNG, Judy Green (JG) APLNG, Bill 
Dowden (BD) QPS  Adam Wardlaw (AW) QPS  
 
Invited Attendees Mark Barrows (MB) MCJV  
 

Apologies Ian Staines, Keith Shoecraft, Paul Chiles QPS  

1. Agenda Topics 
Item 1   Meeting Opened at 5:50pm 

Discussion 

FA welcomed members and opened the meeting. Roundtable introductions 
of attendees  Apologies were noted. 
 
Fleur Anderson advised that she would be stepping down as chair due to 
new role with Evolution Mining. FA would assist in the process of 
appointing a new independent chair.  

 
 

Item 2  Safety Moment 

Discussion 

GH spoke about the recent serious incident where a worker was standing 
on the truck steps washing the truck and fell sustaining injuries - broke 
ribs, collar bone etc. Reminded everyone that slips spills and falls have 
serious consequences and consider what you’re doing and the 
environmental conditions e.g. Golden rule is not to climb on equipment but 
have a stable platform to work from.  

 

Item 3  
Confirmation of Minutes and Actions from meeting 27th Feb 2012  
 

Discussion 

Action items arising from the Feb meeting: 
 
Water - MB – summary on water usage 60 – 70% sourced from existing 
dams and bores, no plans to drill new bores.  
RC advised landowners were concerned about the quality of the water 
being carted in, and did it meet standards in regard to Total Dissolved 
Salts.  MB advised that water would be tested and that MCJV keen to use 
water close to alignment to eliminate need for cartridge.  
 
Traffic Local Roads - MB provided maps showing proposed routes, these 
are yet to be confirmed as currently still investigating the best options, 
road safety audits and studies still being completed.  
RC concerned that landowners in the area had not yet been spoken to in 
regards to road usage.  JG explained that community session was planned 
at Camboon.  
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MB explained that in regards to BSC roads – nominal dates were all subject 
to schedule changes and a best estimate. 
Plans were still to be confirmed around pipe haulage to ROW and direction 
of travel.  
 
QPS advised that DTMR were upgrading the area around Theodore airstrip 
on the Cracow Thoedore Rd and this would take around 4 months to 
complete.  
 
Noted that the maps shown in regards to Traffic and Transport were for the 
information of the meeting and not to be distributed – once plans were 
finalised we would provide maps for distribution.  
 
RC suggested that the mailman be invited to any community sessions at 
Camboon as he drives all  the roads in that area – M/S 324 Tue and Friday  
 
JG advised VB and Theodore Health have allowed us to distribute 
information via their email lists – this is working very successfully. It was 
suggested we also Investigate use of Enterprise Biloela list ( Rosemary 
Munroe)  
 
GH Pipe Haulage – still in process of gaining all the approvals, undertaken 
consultation in Taroom and spoken to local emergency services in regards 
to issues and mitigation.  
 
GH - Pipe truck pilotage – this isn’t the preferred option due to the extra 
traffic being put on the road and our preference wasn’t to allow convoying. 
Nominated hours were 6.30am to 6.30pm or daylight hours except by 
exception. 
 
QPS advised that they had more issues with the pilot vehicles due to 
having 2 extra vehicles on the road then the trucks themselves in relation 
to pipe trucks travelling through Thoedore for another project.  
 
Ongoing community consultation sessions being held along alignment, 
capturing specific areas and their concerns.  
 
JG advised that we couldn’t confirm where the camp name Mungungal 
originated from – if we found out we would let everyone know.  
 
FA asked the committee to confirm the meeting minutes were a true and 
accurate record of the meeting. Motion was moved by VB and seconded by 
DD. Minutes from the 27th Feb meeting were adopted by the committee. 

 

 

Item 4  Community Queries and Feedback 

Discussion 

FA invited a roundtable discussion of member’s feedback, questions and 
comments on the APLNG Project. She emphasised the importance of 
moving beyond just airing issues to constructive discussion regarding 
potential solutions to impacts. 
 
Generally feedback from members was positive.  
 
Q. Pipe Haulage –what was happening in Taroom in regards to the trucks? 
  
A. Limited to 40km/ph in Taroom Main Street, Drivers briefed on being 
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aware of reversing traffic, VMS boards installed each side of town. 
Nominated haulage hours were 6.30am to 6.30pm or daylight hours except 
by exception. Installing Electronic Notice Board at the Taroom State School 
to show a pipe haulage message to remind students. 
 
Q. Were we talking with DTMR in regards to installing flashing 40km signs 
at school? 
A. No – had heard that BSC had met with DTMR in regards to this.  
 
Q. How many trucks per day.  
A. 20 to 60 trucks per day – this would be dependent on schedule of pipe 
deliveries and construction activities. Numbers would increase slowly.  
 
Q. Would we work in with the bus routes and times. 
A. Yes we had and were engaging school bus drivers in regards to the best 
way to manage movements around each bus run.  
 
QPS advised Truck stops are becoming very congested – Banana Truck 
stop so full on occasions that trucks block each other parking,  
 
SANTOS has 13 trucks per day going through Banana.  
 
Q. Were we intending on sealing the remaining section of the Cracow 
Eidsvold Rd  
A. No we would ensure it was maintained in a safe operational way, we 
didn’t require it to be sealed as were only using it for a relatively short 
period of time for construction.  
 
 
 
 

 

Action Item Person Responsible Deadline 

Update the committee on short haulage routes Mark Barrows  Next meeting 

Follow up with Enterprise Biloela on use of their 
email distribution list  

Judy Green Before next 
meeting 

   

 
 

Item 5  Project Update 

Discussion 

GH provided an update on the APLNG project: 
 

 Morris Catering had been awarded catering contract for camps – 
this included a commitment around local content. 

 Callide rail siding 60,000 Tonnes of pipe have been received into 
the yard out of a total of 270,000 Tonnes.  

 Miles and Wandoan Laydown Yards construction underway.  
 Next step is to finalise the Traffic Management Plan and update for 

Defence Road, Camboon Crowsdale Rd etc – this will include 
consultation with community members along those impacted roads 

 Callide lay down now in operation and vehicles are using wash 
down facilities at Biloela – working well at present 

The project will have 14 washdown facilities in total – 6 semi-permanent 
and 8 mobile Wash downs.  
 
Members enquired if APLNG/MCJV can train locals to be accredited and 
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what is required. 
Discussed that local services were available and they were obtaining 
accreditation. E.g. Smart wash Biloela  
 
RC advised that Hire Vehicles were a concern to landowners as they often 
didn’t have washdown certification.  
GH Advised all our project vehicles would have a washdown certification.  
 
JG provided an update on the temporary camps including location, 
anticipated timeframes and duration.  
 
Members enquired if camps would have a wet mess.  GH advised that they 
would have wet messes, light/mid strength beer, and limited hours. 
 QPS advised that they prefer wet camps due to control of alcohol and 
reduces risk of private vehicles going into towns after hours.  
 
 
 
 
 

 

Action Item Person Responsible Deadline 

Wash downs – investigate if we can we train local 
with our accredited trainer  

Mark Barrows  Next meeting 

 
 

Item 6  Mark Barrows – Project Manager MCJV – Update  

Discussion 

Finalising Miles Camp stage 1 which would have 200rooms  
Morris Catering contracted for catering  
All Sub contractors need to use a % of local content and this is being 
monitored 
Road show planned to talk to local business  
Using local people already Qld based building company, local trade’s 
people.  
Security contract to be awarded – Rockhampton Based Indigenous 
Company  
Expected start date is Mid June and travel at 2km per day – the project 
commencement date was 6 weeks behind schedule.  
MCJV were looking at sourcing water – if anyone had any contacts please 
put them in touch with Mark Barrows.  
 

Action Item Person Responsible Deadline 

SANTOS Camp Argoon Killburnie Rd – Timeframes 
for camps in same area. 

Judy Green  Next meeting 

 
 

Item 7  Community Engagement 

Discussion 

JG provided an update on upcoming engagement, including: 
 Overview of upcoming community events and  sponsorships 

 
 
It was agreed the committee should contact JG will any additional ideas 
and suggestions. 
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Item 8  Meeting Close 7.30pm  

Discussion  

Conclusion  

 

Action Item Person Responsible Deadline 

   

 
 

2. Next Meeting 
 

Date 3rd Sept 2012  

Time 5.30pm for 6.00pm  

Venue Theodore Hotel Motel 

Chairperson TBA  

 


